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Sedona in Motion 3A, 3B — Uptown Parking, Wayfinding, and One-Way FY20 CIP Update

it 3 7 e O Ay

KEY FEATURES:

Consultant: Axia Creative (wayfinding
Kimley-Horn (one-way streefs)

Walter P Moore (parking garage)
Contractor: TBD

Timing: July 2018 — FY 20

Construction Challenges:

e ADOT approval and siting for
signage

e Width of Uptown roadways

PARKING

e Maintenance of access

This project is a result of the Transportation Master Plan. This project consists of
providing branded vehicular and pedestrian wayfinding throughout the City, and
parking improvements in the Uptown area. In response to multiple concerns from
residents and police department personnel related to parking issues, this strategy e O

includes analysis for conversion of Van Deren, Wilson, and Smith Roads into one-way Stephen Craver, PE

streets. Although it is recognized that this conversion to one-way may reduce (928) 203-5059
SCraver@SedonaAZ.gov

convenience and efficiency of trips, it would potentially allow adequate space for safer

parking and pedestrian/biking traffic. City Engineer:
J. Andy Dickey, PE

(928) 203-5039

Status: The next phase of vehicular wayfinding has begun for branded vehicular .
ADickey@SedonaAZ.gov

wayfinding throughout the entire city to indicate points of interest including parks and
trailheads. Pedestrian kiosks have been installed throughout Uptown to provide
wayfinding to parking and points of interest. An online survey for design of monument
signs at entry points to the City has been completed and concepts will be presented

$ FY20 Project Budget: $410,000
Total Project Budget: $719,598

to Council in February. Kimley-Horn has completed a preliminary analysis of one-way
streets in Uptown for Van Deren, Wilson, and Smith Roads. Staff is reviewing the
findings, and an outreach effort with residents in this area will be initiated in
conjunction with the Uptown CFA. Walter P. Moore has completed the parking garage
siting study. The recommendations were presented to Council on December 10. Staff
is working on refining recommendations to be brought back to Council in February.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status December 2019
Project Phase % Completion Completion Date
Design 80% TBD
Construction 10% TBD
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